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ESTIMATE RUN 05/28/2003

ESTIMATE SUMMARY 12:00:55

CONTID: C14207         ESTIMATE NO: 0002 PROG 2002

PCN: 14207-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Ark River to Sheridan Lake PERCENT TIME:

PROJECT NO: STA 3851-015                  

Ark River to Sheridan Lake

NAME OF ROAD: 385A

PROJECT COUNTIES: PROWERS

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 05/27/2003 DATE TIME STARTED 04/01/2003

BOX 61 DATE LET 02/27/2003 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 03/07/2003 DATE TIME STOPPED 01/13/2004

 DATE CONTRACT EXECUTED 03/27/2003 DATE ACCEPTED 01/13/2004

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 04/01/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,812,766.44 PARTICIPATING $ $ 1,480,817.28

AWARD PROJECT AMT: 2,535,390.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -246.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.75

WORK DAYS

WORK DAYS

80.38%

551,755.60

1,480,817.28

1,480,817.28

1,480,570.35

$

$

$

$

2,261,010.84

0.00

2,261,010.84

0.00

2,261,010.84

-433.36

0.00

2,260,577.48

0.00

AMOUNT DUE 2,260,577.48 1,480,570.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,480,570.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

KIOWA

39.0 TIME ALLOW: 80

ORIG TIME ALLOW: 65
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PCN: 14207-BID    ESTIMATE RUN 05/28/2003

PROJECT: STA 3851-015                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:00:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 621.000

0.000

202-00090  
 

621.000

EACH

0.90000 558.90621.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 3,248.000

0.000

202-00240  
 

3,248.000

SY  

4.71000 15,298.083,248.000

0.00

0015 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

26.000

EACH

55.00000 0.000.000

0.00

0020 *REMOVAL OF FENCE 0.000

24,935.000

202-01000  
 

24,935.000

LF  

0.25000 6,233.7524,935.000

6,233.75

0021 REM GDRAIL TY 3 0.000

0.000

202-01130  
 

1,205.000

LF  

3.00000 0.000.000

0.00

0025 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

12.000

EACH

115.00000 0.000.000

0.00

0030 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

70.00000 0.000.000

0.00

0035 TOPSOIL 0.000

0.000

207-00205  
 

13,759.000

CY  

6.27000 0.000.000

0.00

0040 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

11.00000 0.000.000

0.00

0045 WATER 0.000

0.000

209-00000  
 

132.000

MGAL

5.00000 0.000.000

0.00

0050 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

50.200

ACRE

295.00000 0.000.000

0.00
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PCN: 14207-BID    ESTIMATE RUN 05/28/2003

PROJECT: STA 3851-015                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:00:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

50.200

ACRE

230.00000 0.000.000

0.00

0060 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

10,040.000

LB  

1.35000 0.000.000

0.00

0065 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

85.120

403-00720  
 

119.120

TON 

70.00000 5,958.4085.120

5,958.40

0070 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 24,185.330

44,752.620

403-33741  
 

68,998.840

TON 

28.95000 1,995,753.6568,937.950

1,295,588.35

0075 EMULSIFIED ASPHALT (SLOW-SETTING) 9,916.000

12,357.000

411-10255  
 

22,273.000

GAL 

0.85000 18,932.0522,273.000

10,503.45

0076 18 IN CSP 0.000

0.000

603-10180  
 

70.000

LF  

80.00000 0.000.000

0.00

0077 24 IN CSP 0.000

0.000

603-10240  
 

38.000

LF  

165.00000 0.000.000

0.00

0080 *48 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10480  
 

96.000

LF  

85.00000 0.000.000

0.00

0085 *48 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000

0.000

603-15048  
 

64.000

LF  

127.00000 0.000.000

0.00

0090 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

7,154.500

LF  

10.15000 0.000.000

0.00

0095 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

20.000

EACH

700.00000 0.000.000

0.00
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PCN: 14207-BID    ESTIMATE RUN 05/28/2003

PROJECT: STA 3851-015                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:00:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0096 TRANSITION TY 3J 0.000

0.000

606-01385  
 

6.000

EACH

1,306.00000 0.000.000

0.00

0097 END ANCHOR TY 3K 0.000

0.000

606-01390  
 

6.000

EACH

1,418.00000 0.000.000

0.00

0110 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

26.000

EACH

1,110.00000 0.000.000

0.00

0115 *END POST 0.000

45.000

607-00005  
 

45.000

EACH

90.00000 4,050.0045.000

4,050.00

0120 *CORNER AND LINE BRACE POST 0.000

25.000

607-00010  
 

25.000

EACH

90.00000 2,250.0025.000

2,250.00

0125 *FENCE BARBED WIRE WITH METAL POSTS 0.000

20,810.000

607-01000  
 

20,810.000

LF  

0.89000 18,520.9020,810.000

18,520.90

0130 *FENCE COMBINATION WIRE WITH METAL POSTS 0.000

4,125.000

607-11200  
 

4,125.000

LF  

1.25000 5,156.254,125.000

5,156.25

0135 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

565.000

EACH

12.50000 0.000.000

0.00

0140 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

56.000

EACH

14.00000 0.000.000

0.00

0145 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

126.250

SF  

13.00000 0.000.000

0.00

0150 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

182.000

LF  

14.50000 0.000.000

0.00
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PCN: 14207-BID    ESTIMATE RUN 05/28/2003

PROJECT: STA 3851-015                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:00:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

51,810.00000 51,810.001.000

20,724.00

0160 *EPOXY PAVEMENT MARKING 0.000

1,153.000

627-00005  
 

1,153.000

GAL 

52.50000 60,532.501,153.000

60,532.50

0165 *FLAGGING 512.000

1,049.500

630-00000  
 

2,692.000

HOUR

17.64000 27,544.861,561.500

18,513.18

0170 *TRAFFIC CONTROL INSPECTION 7.000

8.000

630-00007  
 

42.000

DAY 

150.00000 2,250.0015.000

1,200.00

0175 *TRAFFIC CONTROL MANAGEMENT 19.000

20.000

630-00012  
 

83.000

DAY 

300.00000 11,700.0039.000

6,000.00

0180 *FLASHING BEACON (PORTABLE) 1.000

0.800

630-80001  
 

2.000

EACH

1,000.00000 1,800.001.800

800.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

60.00000 0.000.000

0.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.500

22.000

630-80342  
 

65.000

EACH

80.00000 3,960.0049.500

1,760.00

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

85.00000 0.000.000

0.00

0200 *DRUM CHANNELIZING DEVICE 15.000

12.000

630-80360  
 

30.000

EACH

45.00000 1,215.0027.000

540.00

0205 *TRAFFIC CONE 100.000

80.000

630-80380  
 

200.000

EACH

10.00000 1,800.00180.000

800.00
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PCN: 14207-BID    ESTIMATE RUN 05/28/2003

PROJECT: STA 3851-015                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:00:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

48,175.290

F A 

1.00000 0.000.000

0.00

0220 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0225 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 0.000

0.000

700-70025  
 

38,428.270

F A 

1.00000 0.000.000

0.00

0235 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 2,235,324.341,459,130.782,670,407.55CURRENT AMT0200 $ $ $

CAT NO0300 L-27-D 

0240 *WATERPROOFING (MEMBRANE) 0.000

1,128.000

515-00120  
 

1,128.000

SY  

9.00000 10,152.001,128.000

10,152.00

0245 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

48.000

LF  

105.00000 0.000.000

0.00

0250 *CONCRETE (PATCHING) 0.000

391.000

601-06150  
 

391.000

SF  

29.50000 11,534.50391.000

11,534.50

0251 END ANCHOR (NONFLARED) STR. L-27-D 0.000

0.000

606-02003  
 

4.000

EACH

2,000.00000 0.000.000

0.00
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PCN: 14207-BID    ESTIMATE RUN 05/28/2003

PROJECT: STA 3851-015                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:00:55

CUMULATIVE
AMOUNT

CAT NO0300 L-27-D 

0252 BRDG RAIL TY 10R STR. L-27-D 0.000

0.000

606-11010  
 

846.000

LF  

70.25000 0.000.000

0.00

0253 MOBILIZATION STR. L-27-D 0.000

0.000

626-00000  
 

1.000

L S 

5,000.00000 0.000.000

0.00

CAT 21,686.5021,686.5099,158.00CURRENT AMT0300 $ $ $

CAT NO0301 L-27-N 

0255 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

38.000

LF  

12.60000 0.000.000

0.00

0260 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

0.000

SY  

2.50000 0.000.000

0.00

0265 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

38.000

LF  

92.53000 0.000.000

0.00

CAT 0.000.003,994.94CURRENT AMT0301 $ $ $

CAT NO0302 L-27-P 

0270 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

216.000

LF  

12.60000 0.000.000

0.00

0275 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

0.000

SY  

2.50000 0.000.000

0.00

0280 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

217.000

LF  

92.53000 0.000.000

0.00

CAT 0.000.0022,800.61CURRENT AMT0302 $ $ $

CAT NO0303 L-27-O 

0285 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

73.000

LF  

12.60000 0.000.000

0.00
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PCN: 14207-BID    ESTIMATE RUN 05/28/2003

PROJECT: STA 3851-015                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:00:55

CUMULATIVE
AMOUNT

CAT NO0303 L-27-O 

0290 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

0.000

SY  

2.50000 0.000.000

0.00

0295 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

73.000

LF  

92.53000 0.000.000

0.00

CAT 0.000.007,674.49CURRENT AMT0303 $ $ $

CAT NO0304 K-27-A 

0300 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

45.000

LF  

12.60000 0.000.000

0.00

0305 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

0.000

SY  

2.50000 0.000.000

0.00

0310 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

45.000

LF  

92.53000 0.000.000

0.00

CAT 0.000.004,730.85CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0320 FIELD LABORATORY (STATE FURNISHED) 1.000

0.000

620-00015  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0325 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

CAT 4,000.000.004,000.00CURRENT AMT0400 $ $ $

$ 2,261,010.841,480,817.28$2,812,766.44$CURRENT AMTPROJECT TOTAL


